

Milestone 4 Meeting Report 1

Representative: Jerica Olsen

Meeting Date: March 13, 2025

Attendees:

- **Diego Martinez Cardenas** – Present
- **Jerica Olsen** – Present
- **Jared Brewer** – Present

Agenda Items Discussed:

1. **Attendance Check** – Confirmed all team members' presence.
2. **Understanding Milestone 4** - Made sure every team member understood the requirements of Milestone 4.
3. **Task Division** - Divided up tasks between team members and set goals for the next meeting
4. **Future Meeting** - Confirmed time and date of next meeting.

Action Items:

- **Diego:** Work on the README file and create a working code for the user to manipulate the uploaded file.
- **Jerica:** Work on the UML diagram and GUI wireframe, and create default colors for the GUI and config files.
- **Jared:** Create working code for the color customization options for the GUI.

Milestone 4 Meeting Report 1

Representative: Jerica Olsen

Meeting Date: March 18, 2025

Attendees:

- **Diego Martinez Cardenas** – Present
- **Jerica Olsen** – Present
- **Jared Brewer** – Present

Agenda Items Discussed:

5. **Attendance Check** – Confirmed all team members' presence.
6. **Presented Code** - Each team member presented their code to show how they implemented it and to make sure it worked correctly.
7. **Task Division** - Divided up tasks between team members to finish up the code and made clear expectations of when certain milestones should be completed.

Action Items:

- **Diego:** Merge the code that validates the user input and lets them modify instructions to the color customization code. Finish the README file as well.
- **Jerica:** Finish the UML diagram and push the default color code to GitHub. Once the code is complete create the submission packet for milestone 4 and submit it
- **Jared:** Merge the color customization code with the default color code and push it to GitHub.

